

1 BILL NO. S-87-04-25

2 SPECIAL ORDINANCE NO. S-85-87

3 AN ORDINANCE approving Change Order
4 No. 1 (FINAL) for Res. 410-85,
5 Evard Rd. Overflow Pump Station,
6 with T-G Excavating, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 (FINAL) for Res.
13 410-85, Evard Rd. Overflow Pump Station, with T-G Excavating,
14 Inc., in connection with the Board of Public Works and Safety,
15 for:


16 minor adjustments in final field
17 measurements;

18 involving a net decrease of Forty-Four and 44/100 Dollars (\$44.44),
19 all as more particularly set forth in the specifications, and
20 which is on file with the Office of the Board of Public Works
21 and Safety and is by reference incorporated herein, made a part
22 hereof, and is hereby in all things ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 
31 Bruce O. Boxberger, City Attorney
32

Read the first time in full and on motion by Redd
seconded by Esteban, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 4-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd
seconded by Esteban, and duly adopted, placed on its
passage. PASSED (~~LOST~~) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>9</u> | _____ | _____ | _____ | _____ |
| <u>BRADBURY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>BURNS</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>EISBART</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>GiaQUINTA</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>HENRY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>REDD</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>✓</u> | _____ | _____ | _____ | _____ |

DATE: 4-28-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. D-85-87
on the 28th day of April, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of April, 1987,
at the hour of 11:30 o'clock PM M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 1st day of May,
1987, at the hour of 4:00 o'clock P M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

77-75-18
4/1/87

Change Order No. 2
Project No. _____

Resolution No. 410-1985
Board Order # 1-1985
Date 6/25/86

Name of Project: Evard Road - Ramblewood Dr. Pump Station

TO: T-G Excavating Inc.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change Description | Unit Price | Change in Contract Price | |
|---------------------------------------|----------|--------------------------------------|------------|--------------------------|----------|
| | | | | Decrease | Increase |
| 1 | 1 | 18" RCP | 78.86 | 78.86 | |
| 2 | 5 | 12" D.I | 28.16 | | 140.80 |
| 3 | 2 | 6" C.I | 40.00 | 80.00 | |
| 5 | 2 | #73 Stone | 13.19 | 26.38 | |
| Total Decrease | | | | 185.24 | |
| Total Increase | | | | | 140.80 |
| Net (Decrease)(Increase) | | | | 44.44 | |

The sum of \$44.44 is hereby (~~added to~~)(deducted from) the total contract price and the final contract price shall be adjusted as follows:

| | |
|----------------------------------------------------------|---------------------|
| Original Contract Price | \$ 40,418.80 |
| Current Contract Price Adjusted by Previous Change Order | \$ (44.44) |
| New Contract Price including this Change Order | <u>\$ 40,374.36</u> |

The time provided for completion in the contract for this project is (unchanged)(increased)(decreased) by N/A calendar days due to this Change Order. The date for completion of all work shall be N/A. FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer

Date 3-27-87

Accepted by: Thomas M. Stockamp, Pres. Contractor

Date 6/24/86

Approved by: [Signature]

Date _____

Approved by: [Signature] Owner

Date 4-1-87

Tested by: Helen V. Goshen Clerk

Date 4-1-87

Change Order No. 2

Resolution No. 410-1985

Board Order No. 1-1985

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

Minor adjustments in final field measurements.

2. Will proposed change alter size of the project? Yes X No _____

If yes, explain

Net reduction of \$44.44 in total price.

3. Affect on operation and maintenance cost of this project:

N/A

Tom Courtney WPOB

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 410-85, Evard Rd. Over-
flow Pump Station

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE The Change Order #1 (FINAL) for Res. 410-85, Evard Rd.,
Overflow Pump Station is necessary because of minor adjustments
in final field measurements. T-G Excavating, Inc., is the con-
tractor.

J-87-04-25

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$44.44 Decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-04-25

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 (FINAL) for Res. 410-85, Evard Rd. Overflow Pump Station, with

T-G Excavating, Inc., in connection with the Board of Public Works

and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~) _____

YES

NO




CHARLES B. REDD
CHAIRMAN




PAUL M. BURNS
VICE CHAIRMAN

THOMAS C. HENRY



BEN A. EISBART



SAMUEL J. TALARICO

CONCURRED IN 4-28-87.

SANDRA E. KENNEDY
CITY CLERK